



Project Master List
Ordered by Project Name

Main Office: 4111 Branch Center Rd, Sacramento, CA 95827

(916) 874-6291 Transportation Design& Landscaping Services
(916) 875-5171 Traffic Engineering & Transportation Operations & Maintenance

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|---|-------------|--|------------------|-------------------------|----------------|---|-----------------|-----------------------|
| AC Overlay Project 2024 Phase A 25th Ave(City/County) - 44th St to 46th St 26th Ave - Mendocino Blvd to 44th St 28th St (City/County)- 44th St to Ethel Way FR01A (South of Fruitridge Rd, West of 41st St) FR01B (Partial: South of Fruitridge Rd, East of 41st St) Vintage Park Dr - Brittany Park Dr to Elk Grove Florin Rd Dillard Rd - Magos Rd to Green Rd Grand Island Rd - Grand Island Mansion to 6000' North Isleton Rd - 8,150 Ft to 12,850 ft South of Ko-Ket Resort River Rd - 2,000 Ft 4,000 Ft S/o Twin Cities Rd Twin Cities Rd: Pellandini Rd to Christensen Rd (Bid Alt) Grand Island Rd: Long Island to Isleton Rd Bridge | 1,2,5 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | Daniel Lockett | 08/23 (C) | Mar-24 | Oct-24 | Jul-25 | \$7,908 |
| | | | | | | Note: Ghilotti Bros - #4617 Local, City of Sac cost share | | |
| AC Overlay Project 2024 Phase B AR04A Partial CM11B (Marconi Ave at Root Ave Area) Coyle Ave - Hesper Way to Dewey Dr Coyle Ave - Manzanita Ave to Hesper Way FF03A (Mercy San Juan Area - North of Coyle Ave) RM03A (Lindenwood Wy Area) | 3,5 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | Brandon Lew | 09/24 (C) | Mar-24 | Nov-24 | Aug-25 | \$8,659 |
| | | | | | | Note: O.C. Jones & Sons - #4618 Local | | |
| AC Overlay Project 2024 Phase C Watt Ave - Hurley Way to Arden Way Elkhorn Blvd - Dry Creek Rd to 18th St Madison Ave - Blue Oak Dr to Main Ave | 3,4 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | Daniel Lockett | 08/24 (C) | Mar-24 | Mar-25 | Aug-25 | \$6,843 |
| | | | | | | Note: Ghilotti Bros - #4619 Local | | |
| AC Overlay Project 2024 Phase D Airport Blvd - Bayou Way to 1000' N/O Overpass PH07B2 (South of Andrea Blvd, South of Woodside Oak Dr) (Mill & Fill) Sunrise Blvd - American River Bridge to Winding Way Watt Ave - Elkhorn Blvd to Antelope Rd | 1,3,4 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | Brandon Lew | 08/24 (C) | Mar-24 | Sep-24 | Jun-25 | \$10,065 |
| | | | | | | Note: Granite Construction - #4628 Local, Federal (ARPA- \$10,000) | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|---|-------------|--|----------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| AC Overlay Project 2025 Phase A | 1,2,3,4,5 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | Brandon Lew | 03/25 (B) | Feb-25 | Jul-25 | Apr-26 | \$23,600 |
| Watt Ave - Roseville Rd to James Wy/A St | | | | | | | | |
| Roseville Rd - Watt Ave to Madison Ave | | | | | | | | |
| Airbase Dr - Watt Ave to Overpass | | | | | | | | |
| PH07B1 (North of Woodside Dr, East of Andrea Blvd, South of Tupelo Dr) | | | | | | | | |
| Tarleton Dr Area (Streets West Of Walerga Rd) | | | | | | | | |
| FR01B (Partial: South Of 34th Ave, East of 41st St) | | | | | | | | |
| Sunrise Blvd - Winding Way to Sunset Ave | | | | | | | | |
| Grand Island Rd - 6,000 ft north of Grand Island Mansion to SR 160 | | | | | | | | |
| River Rd - 4,560 ft south of Twin Cities Rd to 660' S/O Locke Rd | | | | | | | | |
| Ivie Rd Raise Crosswalk | | | | | | | | |
| CM11C (Bound by El Camino Ave, Mission Ave, Kenneth Ave, Walnut Ave) | | | | | | | | |
| Keane Dr - Kipling Dr to East End | | | | | | | | |
| Madison Ave - Hazel Ave to Blue Oak Dr | | | | | | | | |
| Madison Ave - San Juan Ave to Fair Oaks Blvd | | | | | | | | |
| RM03A1 - (South of Alderson Ave, North of Bairnsdale Wy) | | | | | | | | |
| 2 DWS on American River Dr & Tenyson Way (Jesuit HS) | | | | | | | | |
| Note: Increase in cost reflects current bid prices | | | | | | | | |
| #4648 | | | | | | | | |
| Local, City of Citrus Heights cost share | | | | | | | | |
| AC Overlay Project 2025 Phase B | 1,2,3,4,5 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | Daniel Lockett | 03/25 (B) | Feb-25 | Jul-25 | Feb-26 | \$13,600 |
| Elkhorn Blvd - 18th St to 26th St | | | | | | | | |
| Grant Line Rd - Jackson Rd to Kiefer Blvd | | | | | | | | |
| Bradshaw Rd - Folsom Blvd to Hyannis Wy | | | | | | | | |
| Isleton Rd - 1,100' North of Andrus Island Rd to 3,300' South of Andrus Island Rd | | | | | | | | |
| Twin Cities Rd - Cosumnes River Bridge to Pellandini Rd | | | | | | | | |
| FF01B (North of Palm Ave, South of Leader Ave, West of Garfield) | | | | | | | | |
| Fair Oaks Blvd - Manzanita Ave to Marshall Ave | | | | | | | | |
| FO14C (Hidden Valley Cir Area) | | | | | | | | |
| FO08B (Buchannan Dr Area) | | | | | | | | |
| TC04A (Bounded by El Camino Ave, Fulton Ave, Marconi Ave, and Morse Ave) | | | | | | | | |
| Note: Increase in cost reflects current bid prices | | | | | | | | |
| #4649 | | | | | | | | |
| General Fund, City of Rancho Cordova cost share | | | | | | | | |
| Alta Arden Expressway - Phase 1 | 3 | Sidewalk gap closures, buffered bike lanes, restriping, traffic signal modifications, pavement rehabilitation and resurfacing. | Michael Dunn-Vecchio | 09/24 (A) | Nov-27 | Apr-28 | Nov-28 | \$2,988 |
| Alta Arden Expressway: Howe Ave to Fulton Ave | | | | | | | | |
| Note: Federal (RSTP, STIP) | | | | | | | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|---|-------------|--|------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| Ancil Hoffman Park Overlay Project Ancil Hoffman Park | 3,5 | Pavement rehabilitation/overlay of roads and parking lots at Ancil Hoffman. This project is in the Regional Parks maintenance plan | Josh Iniguez | 12/25 (C) | Jan-25 | Jun-25 | Aug-25 | \$3,232 |
| <i>Note: Regional Parks Construction Fund, and Golf Fund, Local Funds</i> | | | | | | | | |
| <i>Contract - #4657</i> | | | | | | | | |
| Arden Way Complete Streets Project - Phase 1 Arden Way: Morse Ave to Watt Ave | 3 | Streetscape bike and pedestrian improvements on Arden Way. | Josh Iniguez | 12/23 (C) | May-24 | Jun-25 | Apr-26 | \$7,428 |
| <i>Note: McGuire and Hester - #4606</i> | | | | | | | | |
| <i>Federal (RSTP, CDBG)</i> | | | | | | | | |
| Arden Way Complete Streets Project Phase 2 Arden Way: Heskett Way to Morse Ave | 3 | Streetscape bike and pedestrian improvements on Arden Way. | Dane Coyle | 07/22 (A) | Jun-27 | Aug-27 | Oct-28 | \$8,100 |
| <i>Note: Increase in cost reflects current bid prices</i> | | | | | | | | |
| <i>Federal (RSTP, STIP)</i> | | | | | | | | |
| Bell Street Safe Routes to School Bell Street: Hurley Way to Edison Ave | 3 | Install bicycle and pedestrian improvements | Dane Coyle | 11/23 (A) | Feb-26 | Jun-26 | Sep-27 | \$9,988 |
| <i>Note: State (ATP)</i> | | | | | | | | |
| Bradshaw Fiber Connection Portions of Bradshaw Rd, Kiefer Blvd, Gerber Rd, Stockton Blvd Elk-Grove Florin: Gerber Rd to Bond Rd | 2,5 | Install fiber signal interconnect cable on portions of Bradshaw Rd, Kiefer Blvd, Gerber Rd, and Stockton Blvd. Install fiber cable on Elk-Grove Florin from Gerber Rd to Bond Rd. Co-op project with County DTech. | Don Nguyen | 07/16 (A) | | | | \$2,695 |
| <i>Note: Project on hold due to funding shortfall</i> | | | | | | | | |
| Bradshaw Rd at Ballinger Dr Traffic Signal | 5 | Install new traffic signal at Bradshaw Road and Ballinger Dr | James Eslabon | | Dec-26 | Apr-27 | Oct-27 | \$1,224 |
| <i>Note: Local Funds</i> | | | | | | | | |
| Bradshaw Rd and Elder Creek Rd Improvement Project Intersection of Bradshaw Rd and Elder Creek Rd | 5 | Intersection widening at the intersection of Bradshaw Rd and Elder Creek Rd | Dane Coyle | 02/24 (A) | Feb-26 | Apr-26 | Nov-26 | \$1,400 |
| <i>Note: Local funding</i> | | | | | | | | |
| Bradshaw Rd and Gerber Rd Improvement Project Intersection of Bradshaw Rd and Gerber Rd North side of Gerber Rd between Diamond Ranch Rd and Bradshaw Rd | 5 | Intersection widening at the intersection of Bradshaw Rd and Gerber Rd, widen the north side of Gerber Rd between Diamond Ranch Rd and Bradshaw Rd, box culvert replacement. | Jenny Singh | 10/22 (A) | Dec-27 | Apr-28 | Oct-28 | \$4,214 |
| <i>Local funding</i> | | | | | | | | |
| Bradshaw & Jackson Intersection Improvements Bradshaw Rd at Jackson Rd | 5 | Intersection improvements and signal modifications to relieve congestion. | Jenny Singh | 12/22 (B) | Dec-26 | Apr-27 | Oct-27 | \$3,682 |
| <i>Note: Schedule pushed due to ongoing Coordination with Caltrans</i> | | | | | | | | |
| <i>SACOG 2023 M&M; STIP (Federal)</i> | | | | | | | | |
| Bradshaw Road Widening Bradshaw Rd: Kiefer Blvd to Jackson Road/SR-16 | 5 | Widen Bradshaw Road to a six-lane thoroughfare from Kiefer Blvd to Jackson Rd. Modify the traffic signal at Bradshaw Rd and Kiefer Blvd to include an additional through lane in the southbound direction. Improvements include landscaped median, curb, gutter, and sidewalk. | Gabriel Flores | 11/23 (A) | Oct-26 | Apr-27 | Jul-28 | \$8,773 |
| <i>Note: Local Funding</i> | | | | | | | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|---|-------------|--|------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| Complete Streets Rehabilitation - Multiple Locations 65th Avenue: Florin Rd to Stockton Blvd Andrea Blvd: Roseville Rd to Elkhorn Blvd Antelope Rd North: Olive Ave to Great Valley Dr. Central Avenue: Hazel Ave to Main Ave Greenback Ln: Fair Oaks Blvd to Beech Ave Watt Ave: A Street to Don Julio Blvd | 1,2,3,4,5 | Place conventional asphalt concrete, rubberized asphalt concrete, or slurry seal over the existing pavement; ADA compliant upgrades. Construction activities will include base repair, raising manholes, and grinding existing pavement prior to paving. | James Eslabon | 05/23 (C) | Apr-22 | Apr-24 | Feb-25 | \$12,887 |
| <i>Note: Ghilotti Bros - #4534 Federal Funds</i> | | | | | | | | |
| Countdown Pedestrian Head Installation Project Throughout the unincorporated County | | Project will provide enhanced pedestrian safety and compliance at signalized intersections with existing pedestrian crossings by installing countdown pedestrian modules. It will consist of 167 signalized intersections. | Don Nguyen | | Jun-25 | Jul-25 | Sep-25 | \$170 |
| <i>Note: State (HSIP)</i> | | | | | | | | |
| Curb, Gutter, and Sidewalk Replacement Project 2024 Countywide | 1,2,3,4,5 | Replacement of damaged Curb, Gutter and Sidewalk throughout the County. | Daniel Lockett | | TBD | Jun-25 | Sep-25 | \$600 |
| Dry Creek Pkwy Phase 2 Multi Use Trail Project | 4 | New paved Class I Multi-use trail with shoulder, 2 bridges and roadway crossing evaluation. | Jenny Singh | 02/25 (A) | Oct-27 | Mar-28 | Oct-28 | \$7,100 |
| <i>Note: ATP</i> | | | | | | | | |
| El Camino Ave at Kent Dr Traffic Signal Project | 3 | Install a new traffic signal at the intersection of El Camino Ave and Kent Dr. Construct new corner ramps and median island. | Josh Iniguez | 07/24 (C) | Jul-24 | Nov-24 | Apr-25 | \$818 |
| <i>Note: Project is complete and will be removed from the July 2025 PML St. Francis Electric - #4637 Local Funds</i> | | | | | | | | |
| Elkhorn Blvd Improvement Project (EB-2) Elkhorn Blvd: Power Line Rd to Lone Tree Rd | 1 | Widen and overlay Elkhorn Blvd from Power Line Road to Lone Tree Road. Improvements include curb, gutter and median landscaping. | Jenny Singh | | Oct-26 | Apr-27 | Aug-28 | \$6,660 |
| <i>Note: Local Funds, MAP</i> | | | | | | | | |
| Elkhorn Boulevard Complete Streets Project Elkhorn Blvd: Watt Ave to Don Julio Blvd | 4 | Construct a Class IV separated bikeway, intersection and sidewalk improvements. | Joshua Iniguez | 07/23 (A) | Apr-27 | Oct-27 | Oct-28 | \$7,723 |
| <i>Note: State ATP, Federal ATP, CDBG</i> | | | | | | | | |
| Elverta Road Widening Elverta Rd: Lone Tree Rd to SR-99 | 1 | Widen and overlay Elverta Rd from Lone Tree Road to SR-99. (ER-1 and ER-2) | Jenny Singh | | Oct-26 | Apr-27 | Nov-28 | \$4,083 |
| <i>Note: Local Funds, MAP</i> | | | | | | | | |
| Elverta Road Improvement Project Elverta Rd: Watt Ave to Dutch Haven Blvd | 4 | Replace existing two lane bridge at Dry Creek with a six-lane (future) reinforced concrete bridge, replace existing culvert on Elverta Rd. and modify the signal at Elverta Rd and 28th St. The project will widen Elverta Rd. to 4 lanes with landscaped median, and Class II bike lanes. | Gabriel Flores | 02/19 (B) | Oct-25 | Apr-26 | Nov-27 | \$16,772 |
| <i>Note: Federal: HBP, STIP, RSTP</i> | | | | | | | | |
| Eschinger Road Intersection Improvements Bruceville Rd to Carroll Rd | 5 | Widen the intersections of Eschinger Rd at Carroll Rd and Bruceville Rd. | Anthony Voo | 12/23 (A) | Dec-25 | Apr-26 | Jul-26 | \$640 |
| <i>Note: Private Fair Share Agreement</i> | | | | | | | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|---|-------------|---|-----------------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| Fair Oaks at Kenneth Traffic Signal Fair Oaks Blvd at Kenneth Ave | 3 | Install traffic signal at Fair Oaks Blvd and Kenneth intersection. | Michael Dunn-Vecchio | 06/24 (C) | Apr-24 | Oct-24 | Apr-25 | \$1,312 |
| Note: Martin General - #4636 State Funds (HSIP-C10) | | | | | | | | |
| Fair Oaks Blvd Bike Pedestrian Mobility Project Phase 2 Fair Oaks Blvd: Howe Ave to Munroe St | 3 | Create a smart growth corridor with barrier separated bicycle lanes, and improved pedestrian access. Resurface roadway and install landscaping, shade trees, and street lighting. New traffic signals at University Ave/FOB and Fulton Ave/FOB. Signal modifications at Sierra Blvd/FOB. | Jenny Singh | 10/22 (B) | Jun-25 | Apr-26 | Nov-26 | \$7,056 |
| Note: Schedule pushed due to utility coordination delays Federal (CMAQ, RSTP) | | | | | | | | |
| Florin Road Bicycle Pedestrian Improvements Florin Rd: Franklin Blvd to Power Inn Rd | 2 | Install bike lanes along Florin Road, upgrade traffic signals to accommodate bikes at all intersections, construct associated ADA Improvements, install roadway lighting, and roadway resurfacing along portions of Florin Rd between Franklin Blvd and | Anthony Voo | 04/24 (C) | Oct-21 | Dec-24 | Nov-25 | \$12,684 |
| Note: Teichert Construction - #4526 Federal (HSIP-C8, RSTP), CDBG, ARPA, Local Funds | | | | | | | | |
| Folsom Blvd Complete Streets Improvements Phase 2 Folsom Blvd: Starfire Dr to Mayhew Rd | 3,5 | Install bike lanes, sidewalks, street lights, landscaping, fencing, ADA ramp and signal upgrades at La Riviera Dr, Tiber Dr, and Mayhew Rd. | Anthony Voo | 08/21 (A) | Dec-26 | Mar-27 | Nov-27 | \$6,000 |
| Note: Local Funds | | | | | | | | |
| Franklin Blvd Bridge Replacement at Lost Slough Franklin Blvd at Lost Slough | 5 | Replace bridge at Lost Slough on Franklin Blvd. | James Eslabon Conсор Eng | 03/23 (C) | Sep-24 | May-25 | Nov-25 | \$10,246 |
| Note: Viking Construction - #4391 Federal (HBP) | | | | | | | | |
| Freeport Delta Monument Signs Project Freeport Blvd: South of Cosumnes River Blvd | 5 | Easement acquisitions, final design, fabrication and construction of gateway monuments and interpretative sign on Freeport Blvd. | Hussein Abdu | | Sep-26 | Jan-27 | Jun-27 | \$296 |
| Note: State Funds, Road Fund (Cost Share) | | | | | | | | |
| Fruitridge Sidewalk Project Phase 2 and 3 Various locations in Fruitridge neighborhoods | 1 | Replacement of damaged gutter and sidewalk in Fruitridge area | Brandon Lew | | Jun-25 | Aug-25 | Oct-25 | \$330 |
| Note: Increase of budget is because Phase 2 and 3 are combined to give more locations to fix Note: Federal Funds (CDBG) | | | | | | | | |
| Gerber Road Traffic Signal Project Gerber Rd at Passalis Ln Gerber Rd at Excelsior Rd | 2,5 | Install new traffic signals at Gerber Rd at Passalis Lane and Gerber Rd at Excelsior Rd. | James Eslabon | 07/23 (A) | Dec-26 | Apr-27 | Oct-27 | \$1,639 |
| Note: Schedule pushed due to anticipated ROW acquisitions Local Funds | | | | | | | | |
| Greenback Lane Improvements and Undergrounding Greenback Ln: Chestnut Ave to Folsom City Limits | 4 | Install Class II Bike Lanes, infill sidewalk and separated sidewalk, ADA upgrades: curb ramps, traffic signal modifications with bicycle detection, bus stop and transit access improvements, pavement repair, and landscape/streetscape enhancements including raised/landscaped medians. Includes signalization of the Chestnut Avenue/ Greenback Lane intersection and undergrounding of overhead utility lines. | James Eslabon | 12/20 (A) | Nov-26 | Apr-27 | Oct-28 | \$9,555 |
| Note: Local funds | | | | | | | | |
| Green Tree Dr., Franklin Blvd, and East Pkwy Green Tree Dr 300' east of Franklin Blvd Franklin Blvd between Florin Rd and Green Tree Dr East Pkwy from Florin Rd to 400' south of Florin Rd | 2 | Install street lights on Green Tree Dr just east of Franklin Blvd and on Franklin Blvd between Green Tree Dr and Florin Rd; install sidewalk on the west side of East Pkwy from Florin Rd to 400' south of Florin Rd. County Neighborhood Improvement Initiative | Anthony Voo | 09/24 (A) | May-25 | Jul-25 | Nov-25 | \$450 |
| Note: Local Funds | | | | | | | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|--|-------------|--|--------------------------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| Hazel Ave at US Highway 50 Interchange Hazel Ave at US Highway 50 Interchange | 3 | Reconstruct portions of the US 50 Hazel Ave Interchange and improvements to eastbound US 50, including ramp modifications at Aerojet Rd and Folsom Blvd off ramps. Includes a grade separated crossing of the Gold Line Light Rail system and Folsom Blvd, multi-use path from American River Parkway to south of US 50. | Spencer Ord | 06/22 (A) | Jan-27 | Aug-27 | Oct-28 | \$123,000 |
| <i>Note: Federal, State, Local</i> | | | | | | | | |
| Madison Ave Fair Oaks BI to Hazel Ave Madison Ave: Sunrise Blvd to Hazel Ave | 3 | Capacity and complete street improvements on Madison Ave between Sunrise Blvd and Hazel Ave in the Fair Oaks, Citrus Heights, and Orangevale areas. | Jenny Singh | 01/20 (A) | Nov-27 | Apr-28 | Dec-29 | \$18,039 |
| <i>Note: Schedule pushed due to environmental clearance delays</i> | | | | | | | | |
| <i>Federal (CMAQ, RSTP)</i> | | | | | | | | |
| Meister Way Improvement Project Meister Wy: Bear Paw Dr to Lone Tree Rd | 1 | Reconstruct Meister Way to a two-lane arterial. Project includes installation of traffic signals at Metro Air Parkway, Badiiee Drive, and Lone Tree Road and will also include sewer, water, and storm drain improvements. | Gabriel Flores | 11/24 (C) | Jul-25 | Sep-25 | Sep-25 | \$12,815 |
| <i>Note: Local Funds, MAP</i> | | | | | | | | |
| Metro Air Parkway Ramp Signalization Project Metro Air Pkwy at I-5 off-ramps | 1 | Install signals at the southbound and northbound off-ramps at the I-5/Metro Air Pkwy Interchange. Slurry and restripe. | Jenny Singh | 11/24 (B) | May-25 | Jul-25 | Apr-26 | \$727 |
| <i>Note: Schedule pushed due to ongoing coordination with Caltrans</i> | | | | | | | | |
| <i>Local Funds, MAP</i> | | | | | | | | |
| Michigan Bar Rd/ Cosumnes River Bridge Replacement Michigan Bar Rd: North of SR 16 at Consumnes River | 4 | Replacement of an existing modular concrete panel deck on modular steel box deck trusses and steel girders bridge w/new two-lane road concrete slab bridge. Approx. 1 mile n/o SR16. Bridge No 24C0056 | James Eslabon Dewberry | 04/17 (B) | Aug-26 | May-27 | Nov-27 | \$4,950 |
| <i>Note: Schedule pushed due to necessary coordination with CVFPB</i> | | | | | | | | |
| <i>Federal Funding (HBP)</i> | | | | | | | | |
| New Hope Road Bridge Replacement at Grizzly Slough New Hope Rd: Grizzly Slough to half a mile n/o the San Joaquin County Line | 5 | Replacement of an existing two-lane road concrete bridge with a new two-lane bridge on New Hope Road at Grizzly Slough waterway and about half a mile n/o the San Joaquin County Line. | Michael Dunne-Vecchio Mark Thomas | 02/25 (C) | Dec-25 | Apr-26 | Oct-26 | \$5,705 |
| <i>Note: Increase in cost reflects current bid prices</i> | | | | | | | | |
| <i>Note: Federal (HBP)</i> | | | | | | | | |
| North Watt Ave Area Pedestrian Improvements Winona Way: Watt Ave to Roseville Rd | 3 | Install sidewalk infill and street lights on Winona Way. | Dane Coyle | 01/25 (B) | May-25 | Jul-25 | Nov-25 | \$350 |
| <i>Note: Federal (CDBG)</i> | | | | | | | | |
| Oakdale Elementary, College Oak Dr, Roseville Rd Myrtle Ave at Polk St College Oak Dr between Myrtle Ave and Orange Grove Ave | 3 | Install accessible corner ramp/sidewalk at Polk St and Myrtle Ave; install street lights on College Oak Dr and Roseville Rd. County's Neighborhood Improvement Initiative | James Eslabon | 01/25 (A) | Apr-26 | Jul-26 | Nov-26 | \$600 |
| <i>Note: Local funds</i> | | | | | | | | |
| Power Line Road Improvements - I-5 to Elkhorn Blvd Power Line Rd: I-5 to Elkhorn Blvd | 1 | Widen Power Line Road to add center turn lane, and associated drainage facilities. | Jenny Singh | 10/22 (A) | Nov-26 | Apr-27 | Jul-28 | \$1,483 |
| <i>Note: Local funds, MAP</i> | | | | | | | | |
| Power Line Road Improvements - Phase 2/ Elverta Rd Elverta Rd: E/o Power Line Rd to 1400' w/o Metro Air Pkwy | 1 | Widen Powerline Rd and Elverta Rd to add a center turn lane and associated drainage improvements. Waterline will also be installed | Jenny Singh | 10/22 (B) | Oct-25 | Apr-26 | Aug-26 | \$5,818 |
| <i>Note: Local funds, MAP</i> | | | | | | | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|--|-------------|--|-----------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| Retro-reflective Signal Backplate Installation Project Throughout the unincorporated County | | Project will provide enhanced visibility of traffic signal indications by upgrading signal backplates to include retroreflective yellow boarders. It will consist of 512 signalized intersections. | Don Nguyen | | Jul-25 | Aug-25 | Oct-25 | \$790 |
| <i>Note: State (HSIP)</i> | | | | | | | | |
| River Bend Park Overlay Project River Bend Park | 5 | Pavement rehabilitation/overlay of roads and parking lots at River Bend Park. This project is in the Regional Parks Maintenance plan. | Joshua Iniguez | 02/24 (A) | Jun-25 | Aug-25 | Dec-25 | TBD |
| <i>Note: Funds TBD</i> | | | | | | | | |
| Rosemont Street Light Project - Phase 3 Various locations in Rosemont area | 5 | Install street lighting in the Rosemont area. Additional street lights are a part of County's Neighborhood Improvement Initiative. | Michael Dunne-Vecchio | 03/24 (C) | Apr-24 | Sep-24 | May-25 | \$1,117 |
| <i>Note: St. Francis Electric LLC - #4634</i> | | | | | | | | |
| School Flashing Beacons Installation Within the unincorporated Sacramento County | | Project will install flashing beacons on school speed limit signs, school ahead signs, and school crosswalk signs, in various roadways adjacent to 13 schools. | Noel Pacheco | 05/24 | Jul-24 | Apr-25 | Jun-25 | \$256 |
| <i>Note: Zara Construction - #4642</i> | | | | | | | | |
| <i>Note: State (HSIP)</i> | | | | | | | | |
| Skyking Road Extension & Phelan Drive Project | 1 | This project will extend skyking Road from Metro Air Parkway to Phelan Dr. The extension of Skyking Rd will be a two-lane collector. | Gabriel Flores | 02/25 (A) | Jan-26 | May-26 | Oct-26 | \$2,100 |
| <i>Note: Local funds</i> | | | | | | | | |
| South Sacramento Affordable Housing Pedestrian Improvements 47th St: 50th Ave to Le Donne Dr and Underwood Way | 2 | Installation of curb ramps at non-signalized intersections at 47th St from 50th Ave to Le Donne Dr, all of Le Donne Dr, all of Underwood Way. Project will also install street lights on 46th Ave. | Gabriel Flores | 04/24 (C) | May-24 | Oct-24 | Apr-25 | \$839 |
| <i>Note: B&M Builders, Inc. - #4643</i> | | | | | | | | |
| <i>Federal (CDBG)</i> | | | | | | | | |
| South Sacramento Safe Routes to School Improvement locations: Iowa Ave/Laurine Way, Iowa Ave/Ethel Way, 37th Ave/Laurine Way, 37th Ave/Chapin Way, 37th Ave/Vista Ave, 37th Ave/Sampson Blvd, Sampson Blvd/Lemon Hill Ave | 2 | Construct sidewalk, ramps, and traffic calming. | Joshua Iniguez | 12/24 (C) | Jun-24 | Nov-24 | May-25 | \$1,326 |
| <i>Note: Central Valley Engr & Asphalt, Inc. - #4580</i> | | | | | | | | |
| <i>State (ATP)</i> | | | | | | | | |
| South Sacramento Sidewalk Gap Closure Project Power Inn Rd: Stevenson Ave to about 630 feet south Power Inn Rd: at the intersection of Elsie Ave Stevenson Ave: Cottonwood Ln to 975 feet west Cottonwood Ln: Elsie Avenue and Stevenson Avenue | 2 | Install sidewalk at various locations in South Sacramento | Michael Dunne-Vecchio | 11/21 (A) | Dec-26 | Apr-27 | Oct-27 | \$2,374 |
| <i>Note: Schedule pushed due to anticipated ROW acquisitions</i> | | | | | | | | |
| <i>Federal (RSTP, STIP)</i> | | | | | | | | |
| South Watt Ave Improvements Florin Rd to SR16 Florin Rd to Jackson Rd (SR-16) | 1 | Widen South Watt Ave from 2 lanes to 4 lanes, including railroad crossing and bridge at Morrison Creek. | Keith Gotwalt | 04/24 (C) | Jul-24 | Apr-25 | Dec-26 | \$59,520 |
| <i>Note: Teichert Construction - #4627</i> | | | | | | | | |
| <i>State (STIP, SB 1-C: LPP Competitive)</i> | | | | | | | | |
| Stockton Blvd Complete Streets Project Mack Rd to Florin Rd | 2 | Construct Class IV bicycle lanes or a two-way cycle track on one side of Stockton Blvd, sidewalk infill, signalization of one intersection, slurry seal and restriping of entire roadway/bikeway. | Michael Dunne-Vecchio | 10/24 (A) | Nov-26 | Apr-27 | Nov-27 | \$10,100 |
| <i>Note: State (ATP)</i> | | | | | | | | |

| Project Name & Locations | Supv. Dist. | Project Description | Project Engineer | Plans Sent to Utilities | Board Approval | Constr Starts | Constr Complete | Contract Amount (\$K) |
|--|-------------|--|----------------------------|-------------------------|----------------|---------------|-----------------|-----------------------|
| Sunrise Boulevard Wall Replacement Project Sunrise Blvd between Sunset Ave and Wildridge Dr | 3 | Replace approximately 600 feet of the leaning wall along the west side of Sunrise Blvd. | Spencer Ord | 08/24 (A) | Nov-25 | Mar-26 | Aug-26 | \$520 |
| Note: Local Funds | | | | | | | | |
| Twin Cities Road Bridge Replacement Twin Cities Rd Bridge over Snodgrass Slough | 5 | Remove the existing movable swing bridge over Snodgrass Slough at Twin Cities Road and replace it with a reinforced concrete bridge. | Jenny Singh Dokken Eng. | 01/20 (B) | Dec-26 | May-27 | Oct-29 | \$16,084 |
| Note: Federal (HBP) | | | | | | | | |
| Tyler Island Bridge Replacement Project Tyler Island Rd Bridge over Georgiana Slough | 5 | Replace moveable bridge over Georgiana Slough. | Tim Stevens | | | | | \$8,750 |
| Note: Pending approval - Federal (HBP) | | | | | | | | |
| Walnut Grove Bridge over Sacramento River Preventive Maintenanc Walnut Grove Bridge over Sacramento River: Hwy 160 to River Rd | 5 | This project will rehabilitate the existing bridge. Preventive Maintenance Project, Bridge No. 24C0005 | Tim Stevens | | | | | \$6,000 |
| Note: Schedule TBD | | | | | | | | |
| Walnut Grove - Thornton Road Bridge Replacement Project Thornton Rd: Bridge over Mokelumne River | 5 | Replace the existing bridge. Bridge No. 29C0131 | Tim Stevens | | | Jul-29 | | \$35,000 |
| Note: San Joaquin County is lead agency on this project | | | | | | | | |
| Waterman Road CCTC Crossing | 5 | Install a new at-grade crossing on Waterman Road at the existing CCTC Railroad Crossing | Jenny Singh | 08/22 (A) | Oct-26 | Apr-27 | Nov-27 | \$2,766 |
| Note: Local Funds | | | | | | | | |
| Watt Ave Complete Street Improvements Project Watt Ave: I-80 to Roseville Rd | 3 | Widen Watt Ave. to accommodate buffered bike lanes, streetscaping, landscaped median, upgraded traffic signals, separated sidewalks, street lighting, overlay. | Keith Gotwalt | 02/24 (C) | Jul-24 | Apr-25 | Nov-26 | \$13,535 |
| Note Central Valley Eng & Asphalt - #4607 Federal (CMAQ, RSTP, CDBG, SB 1-SCCP) | | | | | | | | |
| Wyda Way Sidewalk Gap Closure Wyda Way: Jerron PI to Markston Rd | 3 | Sidewalk infill, accessible ramps, street lights, drainage improvements | Dane Coyle | 04/24 (A) | Mar-26 | Jun-26 | Nov-26 | \$800 |
| Note: Federal (CDBG) | | | | | | | | |