
January, 2023

Supv. Dist. Project Engineers

Constr 

Starts

2 Anthony Voo May-24

1,2,4,5 Scott Urbanik (A) Apr-23

Project Master List
County of Sacramento

Department of Transportation Ordered by Project Name

44th Street Bike/Ped/Lighting Improvements The project will install pedestrian and bicycle facilities 

as well as street lighting on 44th street, s/o 47th Ave to 

improve connectivity to the pedestrian bridge entrance.

Dec-23 Nov-24

Main Office:  4111 Branch Center Rd, Sacramento, CA  95827

(916) 874-6291 Transportation Design& Landscaping Services

(916) 875-5171 Traffic Engineering & Transportation Operations & Maintenance

Main Office Fax No.: (916) 874-7831

Project Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

$420

AC Overlay Project  2023 Phase A  

(All Locations not Finalized)

Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

07/22 Jan-23 Nov-23 $7,100

14th Ave from City Limit (Lissetta Ave ) to Stockton Blvd

42nd St from  26th Ave to 23rd Ave

Enrico Blvd from Sierra Vista Ave to South End

Mendocino Blvd from Fruitridge Rd to 23rd Ave

Trujillo Way from Tango St to Bettina Way

Sierra Vista Ave from City Limit to 44th St

PW01A (North Parkway Area)

41st Ave from MLK Jr Blvd to 44th Street

Elkhorn Blvd from 32nd Street to Watt Ave

Hazel Ave from Madison Ave to Pershing Ave

Renke Rd from Quiggle Rd to Simmerhorn Rd

Simmerhorn Rd from 0.25 Miles w/o Cherokee Ln to Alta Mesa Rd

Note:  SHRA (CDBG) 

Legend

New Projects

Completed Projects 

Updates

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

3 Daniel Lockett (A) Apr-23

2,3,4,5 Scott Urbanik (A) Apr-23

2,3 Daniel Lockett (A) Apr-24

AC Overlay Project  2023 Phase B 

(All Locations not Finalized)

Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

07/22 Jan-23 Nov-23 $4,550

FO13B (Rimwood Dr Area)

TC04C (Saint Mathews Area)

Plum Ln from Dillard Rd to North End

FO13A (Ridgegate Way Area)

Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

07/22 Jan-23 Nov-23 $7,150

FN02C (Briggs Dr Area)

Elsie Ave from Stockton Blvd to Power Inn Rd

Elkhorn Blvd from Thomas Dr to Walerga Rd

Clay Station Rd from 1.2 miles n/o Twin Cities Rd to 2.0 Miles n/o Twin 

Cities Rd

Clay Station Rd 3.0 miles n/o Twin Cities Rd to Momtoma Ln

$6,950AC Overlay Project  2023 Phase C 

(All Locations not Finalized)

Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

07/22 Jan-23 Nov-23

AC Overlay Project  2023 Phase D 

(All Locations not Finalized)

CM11A (Mission North Park)

Vintage Park Dr from Calvine Rd to Brittany Park Dr

Watt Ave from Fair Oaks Blvd to Hurley Way

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

3,5 Anthony Voo (A) May-23

1,2,3,4,5 Tim Stevens (B) May-2304/22

Note:  Federal Funds

10/22

AC Overlay Project  SACOG 2022 Phase 1 Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

65th Avenue - Florin Rd to Stockton Blvd 

Isleton Road, 3,100' s/o Ko-Ket Resort for 3,500'

Twin Cities Road, Christensen Rd to Midway Ave


AC Overlay Project 2023 Phase E Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

Note:  Federal  Funds (ARPA); Contract  #4588 

Dec-22 Sep-23 $7,110

Beverly Terrace neighborhood

Clarendon Heights neighborhood

Strawberry Acres and surrounding neighborhood

Andrea Blvd - Roseville Rd to Elkhorn Blvd

Antelope Rd North - Olive Ave to Great Valley Dr.

Foothill Farms, Shenandoah Dr to Garfield Ave frontage

Greenback Ln - Fair Oaks Blvd to Beech Ave

Watt Ave - A Street - Don Julio Blvd 

Central h Avenue - Haze Ave to Main Ave 

Apr-22 Nov-23 $14,480

Grand Island Road, from Long Island neighborhood to 4,800' east

Harvey Road, Christensen Rd to Sargent Ave

Bohemian Park neighborhood

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

1,2,3,4,5 Ken Wick (C) Sep-21

2,3,4 Scott Urbanik (C) Apr-22

AC Overlay Project  SB1 2021 Phase 1

Note:  Contract is awarded to Tiechert Construction - #4521. 

Nov-21

Christensen Rd from New Hope Rd to Live Oak Ave

Grand Island Rd from Grand Island Mansion to One Mile South 

Lemon Hill Avenue from 44th Street to Sampson Blvd

Sloughhouse Road from Grant Line Rd to Canal 

Palmer House Dr from Gerber Rd to Skander Way

FO07D (Manzanillo St, Shamrock Dr, Ascolano Ave - Sunset Ave)

Madison Ave from Roseville Rd to Jackson St

Phoenix Ave from Illinois Ave to Hazel Ave

AC Overlay Project  SB1 2021 Phase 2 Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

Note:  Project awarded to Goodfellow Bros. California, LLC - #4522. 

Nov-22 $6,80402/22

44th Street (Slurry Seal) from 23rd Avenue to 14th Avenue

AP06A (Hurley Way - Watt Ave - Windsor Dr - Morse Ave)

Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

May-21 Jun-22 $5,300

Antelope North Rd from Antelope Rd to Poker Ln

Andrea Blvd from Diablo to Tupelo Dr

Eastern Ave from Whitney Ave to Edison Ave

Franklin Blvd from A Parkway to Turnbridge Dr

Elkhorn Blvd from 2nd Street to 6th Street 

Hazel Ave from Greenback Ln to Central Ave

Roosevelt Ave (Slurry Seal) from 44th Street to Stockton Blvd

FR04A North (14th Avenue - 44th Avenue - 18th Avenue - E Nichols 

Ave)

Marshall Ave from Mapel Ln to Lincoln Ave

05/21

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.

4 of 14

hamiltonma
Rectangle

hamiltonma
Rectangle



January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

2,5 Daniel Lockett (A) Apr-22

1,3 Daniel Lockett (A) May-22

Nov-22 $7,900AC Overlay Project  SB1 2022 Phase 1 Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

08/21 Nov-21

Dillard Rd from Randolph Rd to Alta Mesa

Christensen Rd from Live Oak Ave to Spring St

Clay Station Rd from Twin Cities Rd to 1.2 Mile North (Browns Creek 

Bridge)

County Roads Dr from Bradshaw Rd to 560 ft w/o Bridge

Cedargrove Dr from Tallyho Dr to South End 

Arno Rd from Highway 99 to Arno/Valensin Rd

Boessow Rd from 2,500 ft e/o Cherokee Ln to RR Crossing

$6,60008/21 Nov-21 Nov-22

Note:  Contract #4543 

Elder Creek Rd from Turner Rd to Hedge Ave (Bid Alt 1)

Orr Rd from New Hope Rd to McFarland Ranch

FN01D Partial (Skander Way - Power Inn Rd - Gerber Rd - Clement

Herald Rd from Quiggle Rd to Borden Rd

AC Overlay Project  SB1 2022 Phase 2

Kirkwood St from Clay East Rd to Beskeen Rd

Quiggle Rd from Renke Rd to Herald Rd

22nd Ave from MLK Jr Blvd to 23rd Ave

NH07C (Walegra Rd at Keema Ave Area)

River Rd from Twin Cities Rd to Vorden Rd

RM01C Partial (Slurry Seal)

Note:  Contract #4542 

RP01 Partial Slurry Seal (Stoughton Way, Escobar Way)

South Port Dr (Slurry Seal) from Newhall Dr to Kiefer Blvd

Twin Cities Rd from 900 ft w/o Bruceville Rd to 900 ft e/o

Twin Cities Rd from River Rd to 2,600 ft e/o River Rd

Cherokee Ln from Quiggle Rd to Twin Cities Rd

Borden Rd from Twin Cities Rd to Herald Rd

Ashgrove Way from Tallyho Dr to South End 

Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

PH09A (Gold Run Ave Area)

RP03B (Tuolumne Dr/Salmon Falls Dr Area)

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

2,3 Tim Stevens (C) Apr-22

3,4 Tim Stevens (A) Apr-22

2,3,4 Anthony Voo (C) Mar-23

5 James Eslabon, Mark 

Thomas, Inc.

(B) May-23

12/22 Dec-22 May-23

Note:  The permits are being finalized. Construction 

contract will be combined with the Franklin Blvd Bridge 

Replacement at Lost Slough project, Contract #4391; 

Federal Funds (HBP) 

Alta Mesa Road Bridge Replacement at Laguna Creek Replacement of an existing two-lane road concrete 

deck on timber stringers bridge with a new two-lane 

road concrete slab bridge on Alta Mesa Road at Laguna 

Creek and north of State Route 104. 

$7,13605/16 Jan-23

$750

Andrea Blvd - Elkhorn to Diablo Dr

Daly Ave - Tupelo Dr to Antelope Rd

Walerga Rd - RR Crossing s/o Kirby Way to Don Julio Blvd

Walerga Rd - Elverta Rd to North Loop Blvd

Note:  Project is complete and will be removed from the PML; Project awarded to 

Goodfellow Bros. California, LLC - #4551. 

Nov-24

Crocker Rd - Fair Oaks Blvd to Northrop Ave

Morse Ave - Arden Way to Cottage Way

Sunset Ave - Zelinda Dr to San Juan Ave

Note:  Contract #4590

Oct-22 $4,237

12/21 Nov-21 Oct-22 $4,722

AC Overlay Project  SB1 2022 Phase 4 Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

Accessible Curb Ramp Project 2023 Construction new ADA curb ramps at various locations. 

Franklin Blvd - Turnbridge Dr to MLK Blvd.

Johnnie Way - Illinois Ave to Hazel Ave

Howe Ave from Marconi Ave to Auburn Blvd

Madison Ave @ Auburn Blvd

AC Overlay Project  SB1 2022 Phase 3 Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

02/22 Nov-21

Note:  Project is complete and will be removed from the PML; Project awarded to 

Granite Construction - #4550. 

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

3,4 Jenny Singh (B) Apr-23

3 Keith Gotwalt (B) Apr-24

3 Keith Gotwalt (A) Apr-25

2,5 Don Nguyen (A)

5 Nestor Hernandez (A) Apr-25

5 Nestor Hernandez (B)

1,2,3,4,5 Daniel Lockett Nov-22

5 Mike Meschi Aug-23

5 Jenny Singh (A)

Oct-24 $4,360

08/22Construction curb, sidewalk infill, curb ramps and 

street lighting at various locations along Edison Ave, El 

Camino Ave, Hurley Way, Manzanita Ave, and Marconi 

Ave. 

Oct-23 $2,540

Arden Way Complete Streets Project Phase 2 Streetscape bike and pedestrian improvements on 

Arden Way.

07/22 Nov-24

Douglas Road Extension

Note:  Construction Dates, and Contract Amount TBD.

Dillard Road Bridge Scour Critical Project Bridge 

No24C0004

Oct-25 $2,536

Note:  Federal Funds (RSTP:  PE&STIP:  ROW)

Bradshaw & Jackson Intersection Improvements

Bradshaw Rd and Gerber Rd Improvement Project Intersection widening at the intersection of Bradshaw 

Rd and Gerber Rd, widen the north side of Gerber Rd 

between Diamond Ranch Rd and Bradshaw Rd, box 

culvert replacement.

10/22 Dec-24 Oct-25

12/19

To drive sheet piles around Pier-No.3 to eliminate 

scour, and place rock rip-rap in the riverbed under the 

bridge footprint to control further scour.

Arden-Arcade & Carmichael Sidewalk Infill 

Arden Way Complete Streets Project - Phase I:  Morse Ave 

to Watt Ave  

Streetscape bike and pedestrian improvements on 

Arden Way.

12/22 Dec-23 $4,050

Project scoping for a new arterial roadway extending 

Douglas Rd from Mather Blvd to Excelsior Rd.  The 

ultimate roadway will include four lanes with a 

landscaped median, bike lanes, curb, gutter, separated 

sidewalk and street /traffic signal lights.

Note:  Federal Funds (HSIP-C9)

06/22 Nov-23

07/16

$900

Dec-22

Bradshaw Fiber Connection Install fiber signal interconnect cable on portions of 

Bradshaw Rd, Kiefer Blvd, Gerber Rd, and Stockton 

Blvd. Install fiber cable on Elk-Grove Florin from Gerber 

Rd to Bond Rd. Co-op project with County DTech.

Note:  Projects dates has been extended in order to allow more time for right-of-

way acquisitions. Federal Funds (RSTP)and (CDBG)

$600

N/A

Note:  Contract #4490

Note: Federal Funds (HBP)

Jun-23

Note:  On Hold due to funding.

Intersection improvements and signal modifications to 

relieve congestion.

Curb, Gutter, and Sidewalk Replacement Project 2022 Replacement of damaged Curb, Gutter and Sidewalk 

throughout the County. 

Jul-22

Nov-20 Aug-23

$4,635

Note:   Local funding.

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

1 Spencer Ord (C) May-22

1 Jenny Singh Apr-25

1 Jenny Singh Apr-25

4 Jenny Singh (B) Apr-24

3 Leslie Fung (A) Apr-24

3 Leslie Fung (B) Apr-24 $4,562

2 Leslie Fung (C) Jun-23 $850 

2 Anthony Voo (C) Jun-23 $5,764 

Fair Oaks Blvd Bike Pedestrian Mobility Project Phase 2

Jan-22 $14,655

Nov-25

Fair Oaks at Kenneth Traffic Signal Install traffic signal at Fair Oaks Blvd and Kenneth 

intersection.

03/22

Note:  Construction dates had to be pushed out due to issues with right-of- way 

acquisition. State (ATP)

10/22

Widen bridge to 6 lanes, Widen to 4 lanes, landscape 

medians.

Modify Signal @ Elverta @ 28th Street

Note:  Project awarded to O.C. Jones - #4528; Technically the project is 

considered W. Elkhorn Blvd. Extension; SB1:  TCEP - State only Funds 

02/19 Dec-23

Fair Oaks Blvd between Howe Ave and Munroe Street:  

create a smart growth corridor with barrier separated 

bicycle lanes, widening and/or separated sidewalks, 

and installing landscaping, shade trees, and street 

lighting.  New traffic signals at University Ave/FOB and 

Fulton Ave/FOB.  Signal modifications at Sierra 

Blvd/FOB.  

Dec-23

Nov-23

Dec-23

Note:  Revised hydrologic and hydraulic studies are required for compliance with 

the requirements of the Central Valley Flood Protection Board and for 

CEQA/NEPA clearance.  Completing these studies and securing the necessary 

approvals will push out the schedule. Federal Funds (HBP), (STIP), (RSTP) 

Oct-23

Oct-21 May-24

Note:  The right -of-way acquisition for this project is ongoing due to expiration of 

TCES.  Federal Funds (HSIP-C8), (RSTP)

03/22

Elverta Road Watt Ave to Dutch Haven Blvd

Nov-24 $495

Note:  State Funds (HSIP-C10) 

Elkhorn Blvd Extension:  Crossfield Drive to Power Line 

Road

Florin Road Bicycle Pedestrian Improvements Install bike lanes along Florin Road, upgrade traffic 

signals to accommodate bikes at all intersections, 

construct associated ADA Improvements, install 

roadway lighting along portions of Florin Rd between 

Franklin Blvd and Power Inn Rd.

Fern Bacon Middle School Safe Routes to School

Note:  Federal Funds (CMAQ)

12/21

Nov-24

Note:  This is a new project; Local Funds 

01/22Install bike and pedestrian improvements in the vicinity 

of Fern Bacon Middle School.

Dec-21

$18,422

Elkhorn Blvd Widening (EB-2) Widen and overlay Elkhorn Blvd from Power Line Road 

to Lone Tree Road.  Improvements include curb, gutter 

and median landscaping.

Oct-24 Aug-25 $3,630

Note:  This is a new project; Local Funds 

Elverta Road Widening - Lone Tree Road to SR-99 (ER-1 

and ER-2)

Widen and overlay Elverta Rd from Lone Tree Road to 

SR-99.

Oct-24 Aug-25 $5,920

4-lane arterial extension of Elkhorn Blvd. from 

Crossfield Dr. to Power Line Rd.

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.

8 of 14

hamiltonma
Rectangle



January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

5 Anthony Voo (C) Jan-22

3,5 Anthony Voo (A) Mar-26

5 Tim Stevens, Quincy 

Engineering

(B) Apr-23

5 Henry Yasui

1,2, Nestor Hernandez (C) Apr-23

2,5 James Eslabon Apr-25

4 Nestor Hernandez (A) Jun-23Gibson Ranch Overlay Project Pavement rehabilitation/overlay of roads and parking 

lots in Gibson Ranch. 

12/22 Mar-23 Oct-23 $2,300

Note:  This is a new project.

Replace bridge at Lost Slough on Franklin Blvd. $7,90006/17Franklin Blvd Bridge Replacement at Lost Slough Feb-20 Oct-23

Note:  Project awarded to Teichert Construction  - #4535; Locally Funded 

Note:  Federal Funds (HBP) 

Freeport Delta Monument Signs Project

Gerber Road Traffic Signal Project Install new traffic signals at Gerber Rd at Passalis Lane 

and Gerber Rd at Excelsior Rd.

Dec-24 Oct-25 $1,639

Note:  Local Funds.

Note:  State Funds; No construction funding. 

Folsom Blvd Complete Streets Improvements Phase 2 Install bike lanes, sidewalks, street lights, landscaping, 

fencing, ADA ramp and signal upgrades between 

Starfire Dr and Mayhew Rd.

08/21 Dec-25 Nov-26 $5,900

$4,715Dec-20

Note:  Project awarded to Sierra National - #4511; PS&E & ROW (ATP - STATE); 

Construction (ATP - Federal), (RSTP), Measure A

Preliminary engineering for gateway monument signs 

on Freeport Blvd.

Note:  County is applying for grants through SACOG for additional funding. 

Fruitridge Road Complete Streets Rehabilitation Placing conventional asphalt concrete, rubberized 

asphalt concrete, or slurry seal over the existing 

pavement and ADA compliant Upgrades. Construction 

activities include base repair, raising manholes, and 

grinding existing pavement prior to paving.

06/22 Apr-22 Jul-23 $4,388

Folsom Blvd Complete Streets Improvements Phase 1 Install bike lanes, sidewalks, street lights, landscaping, 

fencing, ADA ramp and signal upgrades between 

Mayhew Rd and Bradshaw Rd.

Oct-2212/20

Fruitridge Rd - Hwy 99 - Stockton Blvd 

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

4 James Eslabon (A) Apr-25

3 Tim Stevens (A) Aug-26

3 James Eslabon (C) Oct-20

3 Nestor Hernandez (C) Jul-22

$9,555Greenback Lane Improvements and Undergrounding

The project will reconstruct portions of the US 50 Hazel 

Ave Interchange and make improvements to eastbound 

US 50 including ramp  modifications at Aerojet Rd and 

Folsom Blvd off ramps.  The project also includes a 

grade separated crossing of the Gold Line Light Rail 

system and Folsom Blvd. as well as a multi-use path 

from American River Parkway to south of US 50.  These 

improvements will address existing safety needs on US 

50, improve connectivity to transit stations and provide 

multi-modal enhancements.

Hazel Ave Phase 3 400 ft. North of Sunset Ave to Madison 

Ave

Jul-25 Oct-2706/22

$15,733Widen roadway from 4 to 6 lanes, landscaped medians, 

sidewalks, bike lanes, and sound walls. Traffic signals 

@ Phoenix Ave and @ Roediger Ln.

06/20 Feb-20

$55,000

Install Class II Bike Lanes, infill sidewalk and separated 

sidewalk, ADA upgrades including curb ramps, traffic 

signal modifications including bicycle detection, bus 

stop and transit access improvements, pavement 

repair, and landscape/streetscape enhancements 

including raised/landscaped medians.  The project also 

includes signalization of the Chestnut 

Avenue/Greenback Lane intersection and the 

undergrounding of overhead utility lines.  The project 

limits on Greenback Lane are Chestnut Ave and the 

Folsom City Limit.

Nov-24 Oct-26

Oct-22

Project will construct bike lanes, new sidewalk, 

separated lighted pedestrian walkway along Howe Ave 

between Cottage Way and El Camino Ave.  This project 

will also include a road diet on Cottage Way, from 4 

lanes to 2 lanes.  It will also include two intersections 

and traffic signals for bike lanes, accessibility, bike 

detection, and safety enhancements. 

10/21 $2,730

Hazel Ave at US Highway 50 Interchange

Howe Ave Bicycle and Pedestrian Improvements Project 

from Cottage Way to El Camino Ave 

12/20

Note:  Project is complete and will be removed from the PML; Project awarded to 

Teichert  Construction - #4415; Federal Funds (STIP)

Oct-21 Apr-23

Note:  Project awarded to Central Valley Engineering and Asphalt - #4449; (ATP 

State-Pre-Con.) 

Note:  The project name has been updated from Greenback Lane Improvements 

Phase 1 to Greenback Lane Improvements and Undergrounding (combination of 

Greenback Phase 1,2, and Undergrounding;  Local Funds only. 

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.

10 of 14

hamiltonma
Rectangle



January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

3 Spencer Ord (A) May-23

3 Jenny Singh (A) Apr-25

4 James Eslabon, Drake 

Haglan

(B) May-25

3 Spencer Ord (C) Feb-22

1,2,3,4,5 Noel Pacheco Aug-22

2,3,4,5 Noel Pacheco Jul-23

$339Install speed bumps, speed tables and traffic calming 

devices at various locations within the County.

Oct-22

Neighborhood Traffic Management Project 2023 Install speed bumps, speed tables and traffic calming 

devices at various locations within the County.

Oct-23

Note:  Project is complete and will be removed from the PML; Project awarded to 

FBD Vanguard Construction - #4541. Federal Funds (HSIP-C9), (RSTP)

Construct curb, gutter, sidewalk , curb ramps, and 

street lighting on Morse Ave between Hurley Way and 

Arden Way.

Sep-21

Michigan Bar Rd Bridge Replacement North of SR 16 at 

Consumnes River Bridge No 24C0056

Neighborhood Traffic Management Project 2022

I-80/Walerga Park Sound Wall Project Construct a new soundwall between I-80 and Walerga 

Park.

$552

Morse Ave Sidewalk Improvements

Madison Ave Fair Oaks Bl to Hazel Ave Capacity and complete street improvements on 

Madison Ave between Sunrise Blvd and Hazel Ave in 

the Fair Oaks, Citrus Heights, and Orangevale areas.

Nov-24 Dec-26

09/21

$500

Note:  Scheduled for BOS funding on 7/26/2022.

Note:  Project awarded to Western Engineering Contractors, Inc - #4569.

Jun-22 Nov-22

01/20

Note:  Federal Funds (HBP)

$1,200

$20,043

Note:  Design work recently resumed on this project.  Additional studies will be 

required for CEQA/NEPA clearance.  These studies will push completion of the 

environmental document for this project out to late spring 2023.  Right-of-way 

acquisition can then begin. With potential right-of-way acquisitions on over 100 

parcels, the right-of-way acquisition process is expected to be lengthy.  Allowing 

two years for right-of-way acquisition pushes the start of construction out to April 

2025. Federal Funds (CMAQ) (RSTP)

10/22 Mar-23  Aug-23

Note:  The project name has been updated from the Buffwood Way 

Soundwall Project to I-80/Walerga Park Soundwall Project; State Funds

Project consist of the replacement of an existing 

modular concrete panel deck on modular steel box 

deck trusses and steel girders bridge w/new two-lane 

road concrete slab bridge. Approx. 1 mile n/o SR16.

04/17 Nov-24 Nov-25 $4,500

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

5 Tim Stevens (B) Apr-25

2 Spencer Ord (C) May-22

1,2 Spencer Ord (C) Mar-22

1 Nestor Hernandez (A) Apr-24

1 Nestor Hernandez (C) Jul-22

1 Nestor Hernandez (B) May-24

4 Anthony Voo May-24

5 Leslie Fung

3 Leslie Fung (C) Jun-22

$4,147

Nov-21 Dec-22

Note:  Local funds only.

Widen Power Line Road to add center turn lane, and 

associated drainage facilities.

Dec-23 Nov-24

10/22 Nov-23 Jul-24 $1,648

$420

$3,100

10/22 Nov-23 Aug-24

12/21

Power Inn Road Improvement Loucreta Dr to 52nd Ave Project includes sidewalk infill, class II bike lanes, road 

widening and landscaped medians.

07/21 Dec-20 Nov-22

10/21 Mar-21Power Inn Road Bike and Ped Safety Improvements Nov-22

Note:  Right-of-way Certification/Utility Coordination not complete in time to bid.  

Construction pushed due to HBP deficiencies. Federal Funds (HBP) 

Install curb, gutter, sidewalk and bike lanes from Elsie 

Ave to 68th street. 

New Hope Road Bridge Replacement at Grizzly Slough Replacement of an existing two-lane road concrete 

bridge with a new two-lane bridge on New Hope Road 

at Grizzly Slough waterway and about half a mile n/o 

the San Joaquin County Line.

10/18 Dec-24 Oct-25

$4,000

$3,175

Note:  Project awarded to Martin General Engineering, Inc. - #4368; Federal Funds 

(HSIP-C8), (RSTP)

02/22 Jan-22 Jun-23 $3,020

Note:  The project name has been updated from Power Line Road Improvements - 

Phase 2  Serna Dr to Elverta Rd to Power Line Road Improvements  - Phase 1.5B 

Serna Dr to Albaugh Dr. 

Note:  Project awarded to Martin General Engineering, Inc.  - #4366;  Federal 

Funds (RSTP/STIP)

Note: Project is complete and will be removed from the PML; Project awarded to 

Central Valley Engineering and Asphalt, Inc. - #4553;  Federal Funds (HSIP-C9)

$916

Power Line Road  Improvements - Phase 1.5B:  Serna 

Drive to Albaugh Dr

Widen Power Line Road to add center turn lane, and 

associated drainage facilities.

Widen Powerline Rd and Elverta Rd to add a center turn 

lane and associated drainage improvements. Waterline 

will also be installed. 

Roseville Road at Diablo Drive Traffic Signal Project

Power Line Road  Improvements - I-5 to Elkhorn Blvd

Power Line Rd Improvements - Phase 2/Elverta Rd

Rio Linda Area Street Lights The project will install 17 decorative street lights on M 

Street between Rio Linda Blvd and 6th Street.

Signalize the intersection of Roseville Rd with Diablo 

Drive/Stationers Way.

Note:  SHRA (CDBG)

Rosemont Street Light Project - Phase 3 Install street lighting in the Rosemont area. $438

Note:  This is a new project; (SHRA)

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

3 Tim Cress (C) Aug-22

2 Jenny Singh

2 Spencer Ord (A) Apr-24

2 James Eslabon (A) Apr-24

1 Melissa Wright (B) May-24

3,4 James Eslabon (C) Jun-22

5 Jenny Singh, Dokken 

Engineering

(B) May-27

5 Tim Stevens May-25

3,4 Spencer Ord (B) Mar-23

South Sacramento Safe Routes to School Construct sidewalk , ramps and traffic calming. 11/21 Sep-23 Nov-24 $1,500

Note:  State ATP Funds.

South Sacramento Sidewalk Gap Closure Project Install sidewalk at various locations in South 

Sacramento.

11/21 Nov-23 Oct-24 $2,374

Nov-21 Dec-22

08/22 Sep-23

Oct-29

$31,000

Note: State Funds (STIP), SB 1-C Funds (LPP Competitive)

South Watt Ave Improvements Florin Rd to SR16

Twin Cities Road Bridge Replacement at Snodgrass 

Slough

01/20

Note: Federal Funds (RSTP:  PE&ROW, STIP:  CON)

02/21

Widen South Watt Ave from 2 lanes to 4 lanes, 

including railroad crossing and bridge at Morrison 

Creek.

Streetlights on Coyle Ave and Hillsdale Blvd and Watt Ave Install street lighting on Coyle Ave from Woodleigh 

Drive  to Dewey Dr, Hillsdale Blvd from Frizell Ave to 

McCloud Dr, and Watt Ave from Elkhorn Blvd to 700' n/o 

Elkhorn Blvd. 

Jun-22 Oct-22

South Sacramento Affordable Housing Pedestrian 

Improvements 

Installation of curb ramps at non-signalized 

intersections at 47th st from 50th Ave to Le Donna Dr, 

all of Le Donna Dr and all of Underwood Way.  Project 

will also install street light on 46th Ave.

Roseville Road RR Crossing - Section 130 Street Light 

Installation Project

Project consists of the installation of two streetlights 

adjacent to the RR crossing and associated pavement 

repairs/overlay.  

06/21

Oct-25

Note: Contract #4572 

Note:  Project name has been updated from Sacramento County Guardrail 

Improvement Project to Upgrade Existing Guardrails; Contract #4571; State 

Funds (HSIP)

$17,871

$2,191

Note:  Project awarded to Tennyson Electric - #4515; Federal Funds (HSIP-C9)

Note:  Construction pushed due to HBP deficiencies. Federal Funds (HBP)

Remove the existing movable swing bridge over 

Snodgrass Slough at Twin Cities Road and replace it 

with a reinforced concrete bridge.

Dec-26

Upgrade Existing Guardrails Install guard rail at various locations. 10/22 Nov-22 Nov-23 $805

Note:  This is a new project; (SHRA)

Tyler Island Bridge Replacement Project Replace moveable bridge over Georgiana Slough. Dec-24 Oct-27 $8,750

Note:  This is a new project; (HBP)

$560

$440

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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January, 2023

Supv. Dist. Project Engineers

Constr 

StartsProject Name & Locations Project Description

Plans 

Sent to 

Utilities

Board 

Approval

Const 

Complete

Contract 

Amount 

($K)

4 Spencer Ord (A) Jun-23

5 Tim Stevens

5 Mike Meshi    Jul-25                                 $35,000          

5 Nestor Hernandez Apr-25

1,3 Keith Gotwalt (B) Aug-23

1 Jenny Singh (A) Apr-24

Note:  Local Funds  

Watt Ave Sidewalk Gap Closure Construct new sidewalk, extend culvert within the 

creek, and landscaping.

07/21 Jul-23 Jun-24 $1,074

Walerga Road Soundwall Project Replace the existing soundwall on the east side of 

Walerga Road north of Old Dairy Dr.

10/22 Mar-23 Oct-23 $355

Walnut Grove - Thornton Road Bridge

Replacemnt Project over Mokelumne River/
Bridge No. 29C0131

 Note: San Joaquin  County is the lead agency on this 
project; Federal Funds (HBP/Local Shares on a 50-50 Basis)

Replace the existing Bridge.

Walnut Grove Bridge over Sacramento River:  

Preventive Maintenance Project

Bridge No. 24C0005

Sep-24 Oct-25 $410

This project will rehabilitate the existing bridge. 

Note:  The project name has been updated from Walnut Grove Crossing over 

Sacramento River Rehabilitation Project to Walnut Grove Bridge over Sacramento 

River:  Preventive Maintenance Project; Revised Federal Highway Bridge Program 

application for bridge preventive maintenance was submitted (waiting for 

approval).  Schedule TBD. 

Watt Ave Complete Street Improvements Project I-80 to 

Roseville Rd - Phase 1

Widen Watt Ave. to accommodate buffered bike lanes; 

streetscaping, landscaped median, upgraded traffic 

signals, separated sidewalks, street lighting, overlay.

Waterman Road at Gerber Creek Pedestrian Signal Construct a new pedestrian signal on Waterman Road 

at Gerber Creek

07/20 May-23 Oct-24 $8,400

Note:  Federal Funds (CMAQ),(RSTP), (CDBG), (SB 1-SCCP) 

 This project list provides schedule status information for Department projects, and is published Quarterly.  For further information on the projects listed, please contact the project engineer.
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